

Heavy-Duty Zero Emissions Truck Transition Plan Schedule

Task	Description	Schedule
Truck Population and Characteristics	Collect data regarding heavy-duty truck and operating characteristics	December 2021 – February 2022
Preliminary Zero Emission Forecast	Develop preliminary zero emission transition pathway to achieve MCAS targets	February – March 2022
March 2022 Board Meeting Postponed to April 12, 2022	Present preliminary heavy-duty zero emission truck forecast and receive feedback and direction	April 12, 2022
Alternate Pathways	Create alternate pathway(s) incorporating zero and near-zero emission trucks to achieve equivalent or better emissions by 2026	March – April 2022
Implementation Recommendations	Provide recommendations for implementation including but not limited to policies, incentives, and programs to achieve transition pathway	April – May 2022
Final Heavy-Duty Zero Emission Truck Transition Plan	Finalize Heavy-Duty Zero Emission Truck Transition Plan	June 2022
Stakeholder Engagement	Provide opportunities throughout the development of the Heavy-Duty Zero Emissions Truck Transition Plan with increased emphasis during April and May	January – June 2022
June 2022 Board Meeting	Present Final Heavy-Duty Zero Emissions Truck Transition Plan	June 14, 2022