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Pond 20 Timeline
Entitlements

60% Design

Banking Enabling Instrument

CEQA Review
Port Master Plan Amendment
Coastal Development Permit

Construction

Monitoring & Sales

Draft Prospectus
Interagency Review Team

2017 2018 2019 2020-21 2021-26

30% Design Final Design

Final Prospectus
Army Corps

Finalize 
Prospectus

404/401 Permitting

Contractor 
Solicitation
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