
Integrated Planning: Port Master Plan Update 
Drafting Process

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov DecJan Feb Mar Apr May Jun Jul Aug Sep Oct Nov DecJan Feb Mar Apr May Jun Jul Aug Sep Oct Nov DecJan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

20192018 20212021

Revised Draft PMPU / 
PEIR Project
Description 

Final PEIR 
Certification 

& BPC 
Approved

PMPU

Draft PEIR
Public 

Review 

PMPU 
Discussion Draft

Certified
PMPU

CCC ProcessPMPU Discussion Draft CEQA Process

Drafting Process CCC PMPU 
Processing

v091219

Attachment H to Agenda File No. 2019-0332 Page 1 of 1 H




