

**SAN DIEGO UNIFIED PORT DISTRICT
ENGINEERING-CONSTRUCTION DEPARTMENT**

Page 1 of 1C

PO Box 120488

San Diego, California 92112-0488

CHANGE ORDER**Authorization for Change Order No. 2**Present Expiration Date January 24, 2022**Time Extension of 214 Calendar Days**Revised Expiration Date August 26, 2022Contract No. 20-06Document No. 72099Project No. CP-0020-01Original Contract Amount \$2,770,530.96Current Contract Amount \$2,965,774.30**Contractor:** EDF Renewables Distributed Solutions, Inc.**Project:** Microgrid Infrastructure at TAMT**DESCRIPTION OF CHANGE:**

- 1) This change order represents agreed upon changes to the original contract amounts. The original bid quantity, cumulative change order quantity, and the quantity associated with this change order for each bid item is shown on the attached table. **\$0/
214 Calendar Days**

**TOTAL COST LUMP SUM: \$0/
214 Calendar Days**

<u>This change will:</u>		
<input checked="" type="checkbox"/>	Does not change the amount payable under the Contract	X
<input type="checkbox"/>	Increase the amount payable under the Contract by	
<input type="checkbox"/>	Decrease the amount payable under the Contract by	

The above amount is based on:

- | | |
|--|--|
| <input type="checkbox"/> Unit prices in bid | <input type="checkbox"/> Unit prices agreed upon |
| <input type="checkbox"/> Lump sum as agreed upon | <input type="checkbox"/> Estimated cost plus |

Category of Change:

- | | |
|---|--|
| <input checked="" type="checkbox"/> Changed/Unforeseen Conditions | <input checked="" type="checkbox"/> Client-Initiated Changes |
| <input type="checkbox"/> Changes to Bid Documents | <input checked="" type="checkbox"/> Administrative Documentation |

Accepted:

For: EDF Renewables Distributed Solutions, Inc. By: Rod Vicens Dec 23, 2021

Contractor **Date**

Recommended By: _____

Eric Guerreiro,	Date	Manager's Initials	Date
Engineering-Construction			

Accepted for District and Approved By: _____

Ernesto Medina **Date**

Approved as to Form and Legality By: Christopher S. Burt Dec 23, 2021

NAME _____ **Date**

Office of the General Counsel

Unless otherwise expressly provided herein, the above-noted changes in time and/or amount payable constitute the complete satisfaction of all time and costs, both direct and indirect, associated with the above-described change(s).

D2#