

**AMENDMENT NO. 4 TO AGREEMENT BETWEEN  
SAN DIEGO UNIFIED PORT DISTRICT  
and  
KTU&A  
for  
AS-NEEDED LANDSCAPE ARCHITECTURE  
AGREEMENT NO. 195-2016AC**

The parties to this Amendment No. 4 to Agreement are the SAN DIEGO UNIFIED PORT DISTRICT, a public corporation (District) and KTU&A, a California Corporation (Design Professional).

Recitals:

District and Design Professional are parties to an Agreement for As-Needed Landscape Architecture. The Agreement is on file in the Office of the District Clerk as Document No. 66006 dated January 11, 2017, as amended by Amendment No. 1, Document No. 69086 dated November 21, 2018, as amended by Amendment No. 2, Document No. 73249 dated October 20, 2021, and as amended by Amendment No. 3, Document No. 73521, dated February 9, 2022 . It is now proposed to increase the Agreement amount by \$500,000.00 from a total of \$800,000.00 to \$1,300,000.00.

The Parties Agree:

1. Section 3.a, **MAXIMUM EXPENDITURE**, under this Agreement with Design Professional and agreement with Schmidt Design Group, Inc., District Clerk Document No. Clerk 66005, is hereby increased to a total not to exceed \$1,300,000.00.

\*\*\*\*\*END OF PAGE\*\*\*\*\*

2. All other Agreement terms, covenants, and conditions shall remain in full force and effect and shall be applicable to this Amendment.

**SAN DIEGO UNIFIED PORT DISTRICT**

**KTU&A**

\_\_\_\_\_  
Ernesto Medina  
Chief Engineer, Engineering/Construction

*Chris Langdon*  
\_\_\_\_\_  
Chris Langdon  
Principal

Approved as to form and legality:  
GENERAL COUNSEL

\_\_\_\_\_  
By: Assistant/Deputy

A manually signed copy of this Amendment transmitted by email or any other means of electronic transmission shall be deemed to have the same legal effect as delivery of an original signed copy of this Amendment.