



Legislation Details

File #: 2020-0219 **Version:** 1 **Name:**
Type: Action Item **Status:** Consent Agenda
File created: 6/9/2020 **In control:** Board of Port Commissioners
On agenda: 6/23/2020 **Final action:**
Title: RESOLUTION APPROVING CHANGE ORDER NO. 2 FOR \$33,830 AND A CONTRACT TIME EXTENSION OF 170 DAYS FOR CONTRACT NO. 2018-27, SWEETWATER BICYCLE PATH AND PROMENADE PROJECT, TO ALIGN PROJECT COMPLETION WITH THE ADJACENT COSTA VISTA RV RESORT PROJECT, WITH NO INCREASE TO THE GRANT FUNDED BOARD APPROVED PROJECT BUDGET, PURSUANT TO BPC POLICY NO.110

The Board will consider staff's request to continue this item to a future Board meeting.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/23/2020	1	Board of Port Commissioners	continued	