



## Legislation Details

**File #:** 2017-0391    **Version:** 1    **Name:**  
**Type:** Action Item    **Status:** Officer Reports  
**File created:** 7/26/2017    **In control:** Board of Port Commissioners  
**On agenda:** 8/8/2017    **Final action:**  
**Title:** MONTHLY NOTIFICATION REPORTS

Monthly Notification of Change Orders Pursuant to BPC Policy No. 110:

- A) Change Order No. 2 to Contract No. 2017-30 with DLG Contractors, Inc. / Increases Contract by \$7,000.00
- B) Change Order No. 1 to Contract No. 2017-21 with Premier Roofing CA, Inc. / \$2,070.00 Decrease & 18 Calendar Day Time Extension thru 06/20/17
- C) Change Order No. 1 to Contract No. 2017-19 with Accent Electronics, Inc. dba Standard Electronics / 26 Calendar Day Time Extension thru 06/30/17
- D) Change Order No. 1 to Contract No. 2016-23 with Zasueta Contracting, Inc. / Increases Contract by \$31,700.00
- E) Change Order No. 1 to Contract No. 2016-31 with K.C. Equipment, Inc. / \$23,277.00 Increase & 23 Calendar Day Time Reduction thru 06/30/17
- F) Change Order No. 4 to Contract No. 2014-29 with Reyes Construction, Inc. / Increases Contract by \$46,900.55

Monthly Notification of Cost Recovery User Fee Waivers Granted by the Executive Director Pursuant to BPC Policy No. 106:

- A) Request for User Fee Waiver Form from San Diego Association of Governments (SANDAG) for Palm Street Pedestrian Improvements, for total amount \$1,208.00

Monthly Notification of Rent Reviews Completed Administratively Pursuant to BPC Policy No. 355 as Amended on January 10, 2017:

None to Report

Monthly Notification of Encumbrances Consented to Administratively Pursuant to BPC Policy No. 355 as Amended on January 10, 2017:

None to Report

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------