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Pond 20 Mitigation Bank Timeline

Entitlements

Draft Prospectus Final Prospectus Finalize

Interagency Review Team Army Corps Prospectus

30% Design 60% Design Final Design
Banking Enabling Instrument

CEQA Review

Port Master Plan Amendment
Coastal Development Permit

404/401 Permitting

Contracior Monitoring & Sales
Solicitation
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